

ID	Task Name	Duration	Start	Finish	June					July				August	
					5/21	5/28	6/4	6/11	6/18	6/25	7/2	7/9	7/16	7/23	7/30
1	Document Revisions	12 days	Mon 5/28/01	Fri 6/8/01	PH,GL,ML										
2	Berkeley DB Code and Unit Testing	19 days	Thu 5/24/01	Mon 6/11/01	PH,GL,ML										
3	Berkeley DB Code Integration	3 days	Tue 6/12/01	Thu 6/14/01	ML										
4	Netscape KeyStore Code and Unit Testing	10 days	Fri 6/15/01	Sun 6/24/01	PH,GL,ML										
5	Netscape Keystore Code Integration	3 days	Mon 6/25/01	Wed 6/27/01	GL										
6	NDBS Keystore Code and Unit Testing	3 days	Thu 6/28/01	Sat 6/30/01	PH,GL,ML										
7	System Integration	3 days	Sun 7/1/01	Tue 7/3/01	PH										
8	System Testing	10 days	Wed 7/4/01	Fri 7/13/01	PH										
9	Technical Note - Draft 5	17 days	Thu 5/24/01	Sat 6/9/01	PH,GL,ML										
10	Technical Note - Draft 6	20 days	Sun 6/10/01	Fri 6/29/01	PH,GL,ML										
11	Technical Note - Draft 7	20 days	Sat 6/30/01	Thu 7/19/01	PH,GL,ML										
12	Final Technical Note	16 days	Fri 7/20/01	Sat 8/4/01	PH,GL,ML										
13	Write/Delete Capability	21 days	Wed 7/4/01	Tue 7/24/01	GL,ML										
14	Postmortem	0 days	Wed 7/25/01	Wed 7/25/01	◆ 7/25										
15	Postmortem Document	9 days	Thu 7/26/01	Fri 8/3/01	PH										
16	User Manual and Installation Guide	9 days	Thu 7/26/01	Fri 8/3/01	ML										
17	Draft Slides	5 days	Thu 7/26/01	Mon 7/30/01	GL										
18	EOSP Dry-Run and Final Slides	5 days	Tue 7/31/01	Sat 8/4/01	GL										
19	Product Delivery	5 days	Sat 8/4/01	Wed 8/8/01	P										
20	EOSP	0 days	Fri 8/10/01	Fri 8/10/01	◆										

Project: Draft High-Level Summer Sche Date: Wed 6/6/01	Task		Summary		Rolled Up Progress	
	Split		Rolled Up Task		External Tasks	
	Progress		Rolled Up Split		Project Summary	
	Milestone	◆	Rolled Up Milestone	◇		