EV Cycle 5-6.xIs

ID Task_Name Start Date |Finish Date| Resp.
SRS
1 SRS Revision 5/28/01 6/5/01{ML
2 SRS Review 6/7/01 6/7/01{ML
3 SRS Version 2.0 6/8/01 6/8/01{ML
SOW
4 SOW Revision 5/28/01 6/5/01{GL
5 SOW Review 6/7/01 6/7/01{GL
6 SOW New Version 6/8/01 6/8/01|GL
SPMP
7 SPMP Revision 5/28/01 6/5/01{PH
8 SPMP Review 6/7/01 6/7/01{PH
9 SPMP New Version 6/8/01 6/8/01|PH
Code Conversion
Berkeley DB
10 BerkeleyDBManager 5/24/01 6/14/01|ML
11 DBGlobalConstants 5/24/01 5/25/01|PH
12 HashBuffer 5/24/01 6/6/01{GL
13 HashHeader 5/24/01 5/25/01|PH
14 HashTable 5/24/01 5/25/01|PH
15 KeyDataPair 5/24/01 5/25/01|ML
16 Code Inspection 6/15/01 6/17/01|ML
NetscapeKeyStore
17 ASN1CertificateParser 6/10/01 6/12/01|GL
18 CertificateChain 6/13/01 6/25/01|GL
19 CertificateRecord 6/13/01 6/25/01|GL
20 HmacShal 5/28/01 6/6/01{PH
21 NetscapeKeyStore 6/13/01 6/27/01|GL
22 PasswordChecker 6/7/01 6/25/01|PH
23 PBECryptoUtility 6/7/01 6/9/01{GL
24 PrivateKeyExtractor 6/13/01 6/25/01|ML
25 Shal 5/28/01 6/6/01{PH
26 TripleDesCbc 5/28/01 6/6/01{PH
27 Code Inspection 6/26/01 6/28/01|GL
NDBSKeyStore
28 NDBSKeyStore 6/28/01 6/30/01|PH
29 GenericKeyStore 6/28/01 6/30/01|PH
30 System Integration 7/1/01 7/3/01|PH
System Testing
31 Testing 7/4/01 7/10/01|PH
32 Test Plan 6/27/01 7/3/01{PH
33 Test Results 7/11/01 7/13/01|PH
Write/Delete Capability
34 Write Capability 7/4/01 7/24/01|ML/GL
35 Delete Capability 7/4/01 7/24/01|ML/GL
User Manual and Installation Guide
36 Draft 7/26/01 7/30/01|ML
37 Review 8/1/01 8/1/01{ML
38 Final 8/2/01 8/3/01{ML
Technical Note
39 Draft 5 5/24/01 6/9/01(ALL
40 Draft 6 6/10/01 6/29/01]|ALL
41 Draft 7 6/30/01 7/29/01]|ALL
42 Final 7/20/01 8/4/01(ALL
Postmortem
43 Meeting 7/25/01 7/25/01|ALL
44 Draft 7/26/01 7/31/01|PH
45 Review 8/2/01 8/2/01{PH
46 Final 8/3/01 8/3/01{PH
System Delivery
47 Web Page 8/4/01 8/4/01{ML
48 CD 8/4/01 8/4/01{PH
49 Presentation 8/4/01 8/8/01|GL
EOSP
50 Draft Slides 7/26/01 7/30/01|GL
51 Slide Review 7/31/01 7/31/01|GL
52 Dry-run 8/2/01 8/2/01|GL
53 Presentation 8/10/01 8/10/01|GL
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